AGILE METHODOLOGY

QUICK VIEW (Salesforce Projects)

AGILE BASICS

- Iterative Development
- Incremental Delivery
- Customer Collaboration
- Adaptive Planning

AGILE LIFECYCLE



KEY ROLES

- **Product Owner** — Requirements • Priorities
- **Scrum Master** — Process • Blockers
- **Dev Team** — Build • Deliver

CORE ARTIFACTS

- Product Backlog
- Sprint Backlog
- User Stories
- Increment

CEREMONIES

- Daily Standup
- Sprint Planning
- Sprint Review
- Retrospective

KEY METRICS

- Velocity
- Burndown Chart
- 5 — Story Points
- Sprint Goal

SALESFORCE CONTEXT

User Stories	Sprint	Demo	Retrospective
Apex • LWC • Flow	Release Cycle	UAT Showcase	Process Improvement


UNDERSTANDING AGILE METHODOLOGY: SECTION 1 - AGILE BASICS

ITERATIVE DEVELOPMENT



Work broken into small time-boxed iterations (Sprints). Repeating cycles for continuous improvement. Refining the solution.

INCREMENTAL DELIVERY



Delivering functional pieces of the product early and frequently. Delivering value in small increments. Gathering early feedback.

CUSTOMER COLLABORATION




Continuous engagement with stakeholders and users throughout Prioritizing features together. Ensuring the product meets real needs.

ADAPTIVE PLANNING




Embracing change, even late in development. Being responsive to new information, market demands, Adjusting priorities.

SALESFORCE AGILE LIFECYCLE: SECTION 2



SALESFORCE AGILE ROLES:

SECTION 3




REQUIREMENTS / PRIORITIES:
Owns the Product Backlog, defines priorities, acts as the Customer voice for Salesforce solutions.


Facilitates the Agile flow, removes impediments, ensures Scrum adherence.

Self-organizing group of diverse skills (Admins, Devs, QA) that creates, tests, and delivers working Salesforce functionality.

SALESFORCE AGILE ARTIFACTS: SECTION 4



SALESFORCE AGILE CEREMONIES: SECTION 5



Quick daily team update. Coordinates work and identifies impediments. Essential for synchronizing a complex Salesforce deployment.

Showcasing the completed, working Salesforce increment to stakeholders for feedback. Validating business value and feature functionality.

The team reflects on performance, processes, and tools (including SFDC development lifecycle). Identifies small, actionable steps to improve the next Sprint.

SALESFORCE AGILE METRICS: SECTION 6

1 VELOCITY




A measure of the amount of work a team completes per Sprint.
- Predictable capacity
- Consistent delivery

2 BURNDOWN CHART



Visualizes the remaining work versus time, indicating if the

2 BURNDOWN



- Team progress visibility
- Impediment identification

Sprint X

3 STORY POINTS



A unit of measure for expressing the overall size of a user story, feature, or other piece of work.
- Relative complexity, not hours
- Team consensus (Poker Planning)

Connected to Agile Workflow

4 SPRINT GOAL




A short, written definition of what the team plans to achieve during the Sprint.
- Single-focused objective
- Guides the team's work and decisions



A short, written definition of what the team plans to achieve during the Sprint.
- Single-focused objective
- Guides the team's work and decisions

SALESFORCE AGILE CONTEXT: SECTION 7



Translate business needs from User Stories into actual Salesforce configuration and customization.
- Builds Salesforce objects and logic
- Focuses on user value delivery

Connected to Agie Metricss

The Sprint Demo acts as the formal 'UAT Showcase' where stakeholders approve and validate features.
- Validates feature acceptance
- Confirms business requirements met

The Retrospective focuses on refining Salesforce dev processes, tool usage, and team dynamics.
- Identifies configuration vs. code optimization
- Refines release pipeline efficiency